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VOUCHER NO. 8078 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
January 2013 

SuiTRAC 

Page 1 of4 

EPA W.A. Manager: Howard Caine Task: 
01,0~03, 04,05,06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

68.0% 

June 28, 2016 

This report covers the 4-week period of December 31, 2012 through January 27, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The January 2013 financial status report shows 
expenses incurred during this 4-week reporting period and includes -'level-of-effort (LOE) 
hours and - in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and 8£ in computer costs. The total work assignment cost and fee 
for January 2013 is $4,670. . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
SuiTRAC received the remainder of the outstanding analytical reports from the laboratories 
performing sample analysis under the CLP for reporting purposes. 

Task 5 - Analytical Support & Data Validation 
Internal review of the Data Validation Report (DVR) was completed. The DVR was submitted for 
review by EPA on January 4, 2013. 

Task 6 - Data Evaluation 
SuJTRAC continued preparation of the Phase II Data Evaluation Summary Report. 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=l02l&rp=l246&cycletext=2... 9/27/2016 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 

Summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

http:/ /mra. tetratech.com/client/epa _ view.jsp ?T askOrderKey= 1021 &rp= 1246&cycletext=2... 9/2 7/2016 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8r. Data Validation 
EPA questions or comments on the Draft DVR will be addressed by SuiTRAC. 

Task 6 - Data Evaluation 
SuiTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l246&cycletext=2... 9/27/2016 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l246&cycletext=2... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8079 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
February 2013 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12., 
13, 15 

69.0% 

June 28, 2016 

This report covers the 4-week period of January 28, 2013 through February 24, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The February 2013 financial status report shows 
expenses incurred during this 4-week reporting period and includes .. level-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and J in computer costs. The total work assignment cost and fee 
for February 2013 is $5,04 . 76. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
Review of data and an inquiry was completed through the project sample custodian for missing 
analytical data from the CLP laboratory. 

Task 6- Data Evaluation 
Su!TRAC continued preparation of the Phase II Data Evaluation Summary Report. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l253&cycletext=2... 9/27/2016 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9- RI Report 
SuiTRAC initiated preparation of text, data tables and figures which will be used for presentation 
in the Phase II DESR as well as the Remedial Investigation Report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred ur-lder this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
20, 100 0 days Summary Report 2011 2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included .emails and phone caUs to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

http:/ /mra.tetratech.com/client/ epa_ view.jsp ?TaskOrderKey= 1 021 &rp= 125 3&cycletext=2. .. 9/27/2016 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analvtical Support & Data Validation 
EPA questions or comments on the Draft DVR will be addressed by SuiTRAC. 

Task 6- Data Evaluation 
SuiTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare text, data tables and figures for the Phase II DESR that will be 
used in the Remedial Investigation Report 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http://mra. tetratech.com/client/epa _ view.jsp ?Task Order Key= 1 021 &rp= 125 3&cycletext=2... 9/27/2016 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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I 

r 



SulTRAC I EPA Program- WA 138-RICO-BSBF Page 1 of 4 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8080 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

EPA Project Officer: . Pankaj Parikh 

Contractor Project 
Manager: 

SUMMARY 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
March 2013 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

71.0% 

June 28, 2016 

This report covers the 5-week period of February 25, 2013 through March 31, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The March 2013 financial status report shows expenses 
incurred during this 5-week reporting period and includes .. evel-of-effort (LOE) hours and 
$0.00 in other direct cosp (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for March 
2013 is $15,498.68. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Proiect Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
SuiTRAC conducted internal review of the Draft DESR for the Phase II remedial investigation. 

Task 7 - Risk Assessment 

http://mra. tetratech.com/client/epa _view .jsp?TaskOrderKey= 1021 &rp= 1259&cycletext=2... 9/27/2016 
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No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC prepared text, data tables and figures which will be used for presentation in the Phase 
II DESR as well as the Remedial Investigation Report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Studv 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned ·Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental PrOtection Agency (EPA} work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

http://mra. tetratech.com/client/epa _view .j sp?TaskOrderKey= 1 021 &rp= 1259&cycletext=2... 9/27/2016 
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Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 6 - Data Evaluation 
SuiTRAC will complete the internal review of the Phase II DESR and submit to EPA for review 
and comment. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability StudylPilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare text, data tables and figures for the Phase II DESR that will be 
used in the Remedial Investigation Report 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
·No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibilitv Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

http:/ /mm. tetratech.com/client/epa _ view.jsp?TaskOrderKey= 1 021 &rp= 1259&cycletext=2... 9/27/2016 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 

http://mra.tetratech.cornlclient/epa_view.jsp?TaskOrderKey=l02l&rp=l259&cycletext=2... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8081 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
April 2013 

SuiTRAC 

Page 1 of4 

EPA W .A. Manager: Howard Caine Task: 
01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

73.0% 

June 28, 2016 

This report covers the 4-week period of April 01, 2013 through April 28, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The April 2013 financial status report shows expenses 
incurred during this 4-week reporting period and includes- level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and I • in computer costs. The total work assignment cost and fee for April 
2013 is $16,979.10. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Samole Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support &. Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
SuiTRAC completed the internal review of the Draft DESR for the Phase II remedial 
investigation. 

http://mra.tetratech.com/clientlepa_viewjsp?TaskOrderKey=1021&rp=l265&cycletext=2... 9/27/2016 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC prepared text, data tables and figures which will be used for presentation in the Phase 
II DESR as well as the Remedial Investigation Report. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 

summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l265&cycletext=2... 9/27/2016 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase U investigation data. Area specific data for the Ashland property will be 
omitted until planned activities by the property owner are completed. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RifFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

http://mra.tetratech.com/clientfepa_view.jsp?Task0rderKey=l02l&rp=l265&cycletext=2... 9/27/2016 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during t~is reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8082 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager! 

SUMMARY 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
May 2013 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

74.0% 

June 28, 2016 

This report covers the 4-week period of April 29, 2013 through May 26, 2013~ 

Summarize Costs and LOE~ 

Please see the attached financial report. The May 2013 financial status report shows expenses 
incurred during this 4-week reporting period and includes • level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and I in computer costs. The total work assignment cost and fee for May 
2013 is $7,367.68. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 -Analytical Support 8r. Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
SuiTRAC met with EPA to discuss the results of the Phase II remedial investigation and the Phase 
II DESR. 

http://mra.tetratech.cornlclient/epa_view.jsp?TaskOrderKey=l02l&rp=l27l&cycletext=2... 9/27/2016 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC prepared text, data tables and figures which will be used for presentation in the Phase 
II DESR as well as the Remedial Investigation Report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post Rl/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

start Date Completion Date 
Percent Schedule Description 

Complete Variance Planned Actual Planned Actual 

Phase I: Data ·Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property will be 
omitted until planned, activities by the property owner are completed. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurretl under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SU BPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8083 

Contract Number: EP-SS-06-02 
Work Assignment: 155-RICO-BSBC Contract Period: Option 

Report Period: June 2013 
W.A. Name: Little Scioto River Firm: SuiTRAC 

EPA W.A. Manager: Howard Caine 
01, 0~ 03, 04,05, 06, 

Task: 07, 08, 09, 10, 12, 13, 
14, 15 

EPA Project Officer: Pankaj Parikh Technically 66.0% Complete: 
Contractor Project Jodi McCarty Period of December 31, 2014 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of May 27 through June 30, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The June 2013 financial status report shows expenses 
incurred during this 5-week reporting period and includes •level-of-effort (LOE) hours 
and $0.00 in other direct costs {ODC), $0.00 in travel costs, n equipment costs, $0.00 
in subpool costs and in computer costs. The total work assignment cost and fee for June 
2013 is $2,627.45. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning 8t Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. The 
current period of performance was extended through December 31, 2014. The approval was 
granted on June 25, 2013. 

On June 21, 2013, SuiTRAC participated in a call with the EPA WAM with regards to the status of 
the project. The EPA WAM informed SuiTRAC that the response to comments document had not 
yet been shared with the Ohio EPA but that SuiTRAC addressed all comments sufficiently and 
should continue to finalize the risk assessment and RI report. The EPA WAM also confirmed that 
the remaining reports should still be submitted as one report and not a separate report for each 
site. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
During the reporting period, SuiTRAC scanned notes from the site logbook to have an electronic 
version as a backup. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 
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Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 7 - Risk Assessment 
During the reporting period, Su!TRAC continued to address comments on the SLERA and HHRA. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - Remedial Investigation Report 
During the reporting period, Su!TRAC completed addressing comments on the RI report. 

Task 10- Remedial Alternatives Screening 
During the reporting period, Su!TRAC began to prepare an outline for the RAO letter report and 
began to compile information needed. 

Task 12- Feasibility Study Report 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post RifFS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 14- Administrative Record 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Remedial 
Investigation Report for April 1, April July 10, July 
Little Scioto River and 2012 1, 2012 11, 100 1 day 
Baker Wood Creosoting 2012 2012 
Sites 

Draft Appendix RA-
Human Health Risk 
Assessments for LSR and Aprill, April July 20, July 
BWC Sites and Screening 1, 20, 100 0 days 
Level Ecological Risk 2012 2012 2012 2012 
Assessments for LSR and 
BWC Sites 
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Final Response to 
Comments on Draft 
Human Health Risk 
Assessment, Screening March Level Ecological Risk March 1, 1, May 7, May 7, 100 0 days Assessment and Remedial 2013 2013 2013 
Investi~ation Reports for 2013 

the Litt e Scioto River and 
Baker Wood Creosoting 
Sites 

Final Little Scioto River 
and Baker Wood April15, April May 10, May 
Creosoting Sites Trip 15, 10, 100 0 days 
Report- April 8 and 9, 2013 2013 2013 2013 
2013 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Proiect Planning & Support 
SulTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. 

Task 2 -Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . . 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
During the next reporting period, SuiTRAC plans to finalize the SLERA and HHRA. 

Task 8 - Treatability Study/ Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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Task 9 - Remedial Investigation Report 
During the next reporting period, SuiTRAC plans to incorporate the revised SLERA and HHRA into 
the RI report, finalize the entire report and submit to the EPA WAM. 

Task 10- Remedial Alternatives Screening 
During the next reporting period, SuiTRAC plans to continue work on the RAO letter. 

Task 12 - Feasibility Study Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 14- Administrative Record 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program - W A 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8084 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-B5BF Contract Period: Option 

Report Period: July 2013 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of 4 

01, 02, 03, 04, 05,0~ 
EPA W.A. Manager: Howard Caine Task: 071 08, 09, 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technici:lllly 
Complete: 74.0% 

Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of July 1, 2013 through July 28, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The July 2013 finlfn · I status report shows expenses 
incurred during this 4-week reporting period and includes level-of-effort (LOE) hours and 
-in other direct costs (ODC), $0.00 in travel costs,$ .00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for July 
2013 is $1,108.64. · 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
induded email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
discussed the project schedule, comments to the Phase II DESR, upcoming sampling activities, 
and project budget with the WAM. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
SuiTRAC shipped sample containers from the Phase II DESR from the Louisville office to the PM 
in Cleveland, Ohio. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Studv/Pilot Testing . 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC prepared text, data tables and figures which will be used for presentation in the Phase 
II DESR as well as the Remedial Investigation Report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 

Summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. . 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Plan-ning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone·calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analvsis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
Comments received from the EPA and IDEM will be reviewed and addressed. The final DESR for 
the Phase II Remedial Investigation will be completed during the next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property will be 
omitted until planned activities by the property owner are completed. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. BOSS 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
August 2013 

SuiTRAC 

01, 0~ 03, 04, 05, 06, 
07, 08,09, 10, 11, 1~ 
13, 15 

75.0% 

June 28, 2016 

This report covers the 4-week period -of July 29, 2013 through August 25, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The August 2013 financial status report shows expenses 
incurred during this 4-week reporting period and includes -level-of-effort (LOE} hours and 
$0.00 in other direct costs (ODC}, $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and I G in computer costs. The total work assignment cost and fee for August 
2013 is $1,619.59. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
SuiTRAC shipped sample containers from the Phase II DESR to the PM in Cleveland, Ohio. 

Task 5 - Analytical Support & Data Validation 
Analytical data, and water quality data from the Phase II DESR was compiled, entered, and 
verified in Scribe. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. . · 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase 1: Data Evaluation July 20, July 

Summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
Comments received from the EPA and IDEM will be addressed prior to submitting the final DESR 
for the Phase II Remedial Investigation. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property will be 
omitted until planned activities by the property owner are completed. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 
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No travel costs were incurred during this period. 

6. UTIUZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8086 

Contract Number: EP-S5-06-02 
Work Assignment: 155-RICO-B5BC Contract Period: Option 

Report Period: September 2013 
W.A. Name: Little Scioto River Firm: SuiTRAC 

01, 02, 03, 04, 05, 06, 
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 12, 13, 

14, 15 

EPA Project Officer: Pankaj Parikh Technically 78.0% Complete: 
Contractor Project Jodi McCarty Period of December 31, 2014 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of August 26 through September 29, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The September 2013 financjgj_,status report shows 
expenses incurred during this 5-week reporting period and includes-~of-effort (LOE) 
hours and b in other direct costs (ODC), $0.00 in travel costs, -in equipment 
costs, $0.0 m subpool costs and in computer costs. The total work assignment cost 
and fee for September 2013 is $25,476.70. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning &. Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analvsis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task s - Analvtical Support &. Data Validation 
. No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred Under this task during the reporting 
period. 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9- Remedial Investigation Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
During the reporting period, SuiTRAC completed the Remedial Alternatives Screening technical 
memorandum. Work included research on types of cleanup technologies available for sediments, 
soils, groundwater and source material (DNAPL and LNAPL) and the alternatives for each type of 
media to move forward with in the FS. The technical memorandum, which included information 
for LSRand BWC, was submitted to the EPA WAM on September 25, 2013. 

Task 12 - Feasibility Study Report 
No activities were performed and no costs were incurred under this task. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 14- Administrative Record 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

Final Response to 
Comments on Draft 
Human Health Risk 
Assessment, 
Screening Level 
Ecological Risk March 1, March May 7, May 7, Assessment and 1, 100 0 days 
Remedial 2013 2013 2013 2013 
Investigation 
Reports for the 
Little Scioto River 
and Baker Wood 
Creosoting Sites 

Final Little Scioto 
River and Baker April 15, April May 10, May 10, Wood Creosoting 2013 15, 2013 2013 100 0 days 
Sites Trip Report - 2013 
April 8 and 9, 2013 
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Final Remedial 
Investigation Report 
for Little Scioto April 1, April August 5, August 5, River and Baker 2013 1, 2013 2013 100 0 days 
Wood Creosoting 2013 
Sites- Marion, 
Marion County, Ohio 

Draft Remedial August Action Objectives August 1, September September 100 0 days Screening Technical 1, 2013 2013 25, 2013 25, 2013 
Memorandum 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. . 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning & Support 
SuiTRAC will·conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support &. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7- Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 -Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - Remedial Investigation Report 

No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

Task 10- Remedial Alternatives Screening 
During the next reporting period, Su!TRAC plans to discuss the RAO technical memorandum with 
the EPA WAM and will address any comments as received. 

Task 12 - Feasibility Study Report 
During the next reporting period, SuiTRAC plans to begin to prepare the FS report if the RAO 
technical memorandum is finalized. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 14 - Administrative Record 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8087 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
October 2013 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

75.0% 

June 28, 2016 

This report covers the 4-week period of September 30, 2013 through October 27, 2013. 

Summarize Costs and LOE .. 

Please see the attached financial report. The October 2013 financial status report shows 
expenses incurred during this 4-week reporting period and includes- level-of-effort (LOE) 
hours and in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee 
for October 2013 is $ 2,306.18. · 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Communitv Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support 8r. Data Validation 
SulTRAC coordinated with EPA CRL for the VI sampling event to be conducted in November. 

Task 6- Data Evaluation 
The Final Phase II DESR submittal was produced and distributed to EPA. 

Task 7 - Risk Assessment 
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No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SufTRAC continued preparation of sections of the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RifFS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were perfo'rmed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data July 20, July 20, Evaluation Summary 100 0 days 
Report 2011 2011 

Final Phase II: Data July 24, July August September Evaluation Summary 2013 24, 24, 26, 2013 100 33 days 
Report 2013 2013 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
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assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 3 - Field Investigation/Data Acquisition 
A VI sampling event will be conducted the week of November 11, 2013. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 8 -Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property and VI 
sampling event will be omitted until planned activities are completed. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RIIFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurre.d under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. BOSS 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
Novemb.er 2013 

SuiTRAC 

01,02,03, 04,05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

76.0% 

June 28, 2016 

This report covers the 4-week period of October 28, 2013 through November 24, 2013. 

Summarize Costs and LOE. 

Please see the attached financial report. The November 2013 financial status report shows 
expenses incurred during this 4-week reporting period and includes- level-of-effort (LOE) 
hours and $0.00 in other di~ct ts (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee 
for November 2013 is $8,05 .44. As required by contract, SuiTRAC has applied EPA's indirect 
cost adjustment for FY2012 to this work assignment. The adjustment is included in the amounts 
shown in the "Total, Indirect Costs" and "Base Fees" line items of the financial report. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this rerorting period, SuiTRAC continued project management activities. These activities 
included emai and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC completed the re-sampling of all existing soil gas wells at the Elm Street site on 
November 13, 2013. Hours included in this reporting period include: preparation, travel, soil 
gas sampling, SCRIBE data entry, sample processing, and sample shipment. Travel costs 
associated with the sampling event are not included in this month's invoice but will be included 
on the December invoice. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
SuiTRAC's sample coordinator communicated with the EPA Contract Regional Laboratory 
regarding soil gas canister analysis. 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing . 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - Rl Report 
SuiTRAC continued preparation of sections of the RI report. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post Rl/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Final Phase U: Data July 24, July August September Evaluation summary 24, 24, 100 33 days 
Report 2013 2013 2013 26, 2013 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Proiect Planning and Support 

SuiTRAC will continue to perform project management activities, as scoped. These activities 
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included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. Travel costs 
associated with the re-sampling will be included on the December invoice. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition 
and removal, as well as the VI sampling event will be omitted until the data is received by 
SuiTRAC. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibilitv Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

5. TRAVEL"" PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

NO subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER.NO. 8089 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
December 2013 

SuiTRAC 

01, 0~ 03, 04, 05, 06, 
07, 08, 09, JO, 11, 12, 
13, 15 

78.0% 

June 28, 2016 

This report covers the 5-week period of November 25, 2013 through December 29, 2013. 

Summarize Costs and LOE. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. Travel costs associated 
with the November sampling event are included on this invoice for the December reporting 
period. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
SuiTRAC prepared a draft "Risk Assessment Methodology" which is being reviewed internally. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC entered all data from the Phase I Remedial Investigation into Scribe for data 
management purposes and to assist in preparation of the risk assessment. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI!FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

Final Phase II: Data July 24, July August September Evaluation Summary 2013 24, 24, 26, 2013 100 33 days 
Report 2013 2013 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. , 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will submit the draft "Risk Assessment Methodology" to EPA for review and comments. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition 
and removal, as well as the VI sampling event will be omitted until the data is received by 
SuiTRAC. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL~ PURPOSE/DESTINATION 
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Travel costs of associated with the November 2013 soil gas sampling event in Terre 
Haute, Indiana, are included on the December invoice. A detailed breakdown of travel costs can 
be found in Report 1A of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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